



# Street Reconstruction Newsletter

4141 Douglas Dr. N. • Crystal, MN 55422-1696  
763-531-1000 • Fax: 763-531-1188 • [www.crystalmn.gov](http://www.crystalmn.gov)

## 2016 – Phase 15 Twin Oaks Park Street Reconstruction April 26, 2016 Area B Revised Start Date.....

### Recent Events

Newsletter 1 predicted street reconstruction to begin in Area B on May 29. Due to a change in schedule, the contractor will start reconstruction in Area B during the week of May 9. **We apologize for any inconvenience the revised start date may cause residents in Area B.**

### Street Reconstruction Work Begins May 9

The contractor's reclaim machine will begin recycling the existing blacktop and gravel base on **May 9**. After the reclaim machine finishes its work, the contractor will begin private sanitary sewer service repairs along with storm utility work, relocation of hydrants, and the correction of unsuitable road foundation soils.

### Private Driveway and Sanitary Sewer Service Replacement

If you are interested in driveway or sewer repair and have not yet told us, please contact Mick Cyert, Crystal City Engineering Department by **May 3** at 763-531-1161 or [phase15@crystalmn.gov](mailto:phase15@crystalmn.gov).

Mick will contact the Area B residents interested in the sanitary sewer repair program to discuss details. Residents have until **May 6** to return their signed temporary construction release and right of entry form to repair their sanitary sewer service using the street contractor. Please return the sanitary sewer forms to Mick Cyert.

The contractor will contact residents interested in the driveway replacement program in Area B to set up appointments to discuss details. Residents have until **May 25** to return their signed temporary construction release and right of entry form to replace their driveway using the street contractor. Please return the driveway forms to Mick Cyert.

We thank you in advance for the effort to meet the deadlines. It is necessary to complete this private work in a systematic and orderly fashion to keep the overall project on schedule.

### Boulevard Landscaping Features

If you have placed private landscaping features in the city boulevard (up to 15 feet beyond the edge of the street) that are of value to you, please **now** relocate them

out of the boulevard. If you choose not to relocate your particular item(s) before street reconstruction begins in front of your home, the contractor may remove and dispose of the item(s), and will not replace them. These landscaping items include, but are not limited to, mulch, plastic and brick garden edging, decorative stones, statues, plants or bushes. If you have any questions about whether street reconstruction activities will disturb your particular landscaping feature, please contact AJ Soland or Mick Cyert (see the "Communications" section).

Please watch for updates in the Street Reconstruction Newsletter outlining when you may reinstall these items in their original location.

### Irrigation and Pet Containment Systems

If you own an irrigation or pet containment system, contact Mick Cyert (see the "Communications" section). In the meantime, temporarily relocate your system out of the boulevard to a distance of 15 feet beyond the edge of the street.

Later, we will let you know when it is possible to reinstall these systems in their original location.


# Communications

You will receive newsletters throughout the course of the project through the mail to keep you up-to-date. Additionally, periodic construction updates can be viewed on Crystal's website at [www.crystalmn.gov/city\\_departments/phase\\_15\\_street\\_reconstruction\\_project.php](http://www.crystalmn.gov/city_departments/phase_15_street_reconstruction_project.php).

You can put project-related written correspondence in the utility payment mailbox located outside city hall.

Anytime you have questions or comments, please contact:

AJ Soland of SEH at 952-912-2610, or  
 City of Crystal Engineering Project Manager Mick Cyert at 763-531-1161 or [phase15@crystalmn.gov](mailto:phase15@crystalmn.gov).



P:\AEC\Crystal\136234\7-const-services\90100-Resident Mailings\Phase15 Mapping 4/13/2016 4:03 PM asoland

		<p>2016 – PHASE 15 TWIN OAKS PARK STREET RECONSTRUCTION</p>	<p>FILE NO. CRYST 136234</p> <hr/> <p>2015-15</p>
--	--	---	---